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WP1 Project Management and 

Administration 

WP2 Operational plans and SOPs for the

rescue operations

WP3 E-learning material for SAR 

operations and HNS incidents

WP4 Chemical data bank

WP5 Pilot activities: tabletop and rescue

exercises



Main achievements so far
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• A survey in WP2 and WP4 to study the level of information and 
competence in different countries and in shipping companies, 
and to collect background material related to the preparedness 
in maritime HNS incidents

• Authorities: response in chemical incidents? any special SOPs for 
these incidents? what kind of databases used? etc.

• Shipping companies: preparedness for chemical incidents? 
resources available? etc.
 18 responses from shipping companies; 
 8 responses from authorities (centralised answers)
 Authorities in Denmark & Russia gave no answer
 Each shipping company wanted to be contacted later on 

in relation to the SOPs developed in the project
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• The general aims and requirements for the application to be 
used for the e‐learning environment (based on target 
group/content needs)

• Technical application chosen and a draft version of the platform 
developed

• Planning of the technical solutions to be used in the coming 
tabletop exercise(s )

• In general, a few weeks delay in activities due to long 
contracting period of the programme



Co‐operation, communication and dissemination
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• 25 November: PA Safe Seminar: Results from the Maritime 
Safety Related Research, Vantaa, Finland

• 23 November: Joint meeting with MIRG EU project at MIRG‐EX 
Conference, Bruges, Belgium

• 17 November: National SAR stakeholder meeting, Klaipeda, 
Lithuania

• 8‐9 November: EUSBSR Strategy Forum, Stockholm, Sweden
• 18 ‐19 May, ChemSAR at the EMD, Turku, Finland
• 9 March: meeting with Dive Smart Baltic and HAZARD in 

Rostock, Germany
• Etc.



Next steps
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• Results of the surveys (next partner meeting)
• Benchmarking facilities in a few selected countries
• ChemSAR, HAZARD and Dive Smart projects' joint tabletop 

workshop in spring/summer 2017 in Germany
• all three projects to meet and have a common discussions 

on targets and overall aims;
• to benchmark procedures and structures; 
• to be arranged around HAZARD exercise



Meetings/events coming up
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• 24 – 26 January 2017
Partner Meeting, Malmö, Sweden
‐ results of the surveys and their further use in the project

• 26 April 2017
Discussion event on Policy Issues in Maritime and Port Safety 
and Security, Brussels, Belgium
In co‐operation with HAZARD and Dive SMART Baltic
‐ Save the date!

• 18 – 19 May 2017
European Maritime Day
Workshop on preparedness and response (applied), Poole, UK



Contact
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Project facts: 
Project period: March 2016–February 2019
TOTAL budget 2.4 M€
Lead Partner: University of Turku
Priority 3: Sustainable transport – Maritime safety
Specific objective: Maritime safety, to increase maritime safety and security based on 
advanced capacity of maritime actors

Please visit 

http://blogit.utu.fi/ChemSAR
for more information
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